Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B Sungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $13,102.94 100%@mendment Closed
02-1407001 (0002/1302-T2-R8-14-07-0001) F Haystack No. 1 RA o] Nattis Srubb 12/31/2016 $ 169,530.00 $149,019.26 88%
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meht Jr 03/18/2017 $ 140,000.00, $83,282.29 59%

IAugust was final invoice (charges to

ffinalize report on 7/30/16). AOC will be
02-1407003 (0002/1302-T2-R9-14-07-0003) (G Highland Plating Co. ER o Wise Myers 07/30/2016 $ 235,824.00 $232,261.44 98% prepared following invoice submission.
02-1407004 (0002/1302-T2-R9-14-07-0004) E Red Valley Structures o Zuroski Grubb 03/18/2017 $ 99,394.00 $48,814.16 49%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt o Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,670.48 95%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R8-14-10-0002) & [Town of Eureka RA o] Moxley Ellis 03/18/2017 $ 739,296.00 $670,774.18 1%

loseout in process. AOC form will be

submitted following September final
02-1410003 (0002/1302-T2-R9-14-10-0003) | Argonaut Mine Tailings Pile RV o] Waldon Miton 10/31/2018 $ 396,776.00) $ 384,516.13) 97 %jnvoice.
02-1411001 (0002/1302-T2-R8-14-11-0001) G Spill Phone o] Guria [Tiballi 03/18/2017 $ 507,636.00 $ 405,318.43 80%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D Santa Clara Waste Water Treatment Plant c Powell Castellana |10/31/2015 $ 112,391.60) $ 112,391.60] 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) E Black Bear Patent Site RA c Benson Castellana |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman Meh! Jr 09/18/2015 $ 40,954.53 $ 40,954.53 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Mehl Jr 03/18/2016 $765.14 $ 765.14 100%amendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B Simi Valley Hg ER c Wise Green 10/31/2015 $31,195.49 $ 31,195.49 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante  [Castellana 01/29/2016 $ 28,750.56 $ 28,750.56 100%@mendment Closed
02-1508001 (0002/1302-T2-R9-15-08-0001) D Gold King Mine Release Region 9 ER *] Guria Colomb 03/18/2017 $ 1,004,000.00 $ 986,905.68 98%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $ - $ - 0%j@amendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
©02-1510001 (0002/1302-T2-R9-15-10-0001) A alley Fire ER - Support c Moxley Meht Jr 04/30/2016 $51,774.78 $51,774.78 100%@mendment Closed

ED_001052_00000812-00001




02-1511001 (0002/1302-T2-RS-15-11-0001) [02-1511001 (0002/1302-T2-R9-15-11-0001) O Alageta Street Drum Site o Rogow Myers 10/31/2016 $ 10,000.00 $9,911.06] 99%
02-1601001 (0002/1302-T2-R9-16-01-0001) 02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment o Reiner Meht Jr 12/30/2016 $ 58,560.00 $ 5,546.30] 9%
002-1601002 (0002/1302-T2-R9-16-01-0002) 02-1601002 (0002/1302-T2-R9-16-01-0002) C PG&E Mercury ER o ise Myers 09/30/2016 $52,863.00 $ 35,105.33] 66%
02-1602001 (0002/1302-T2-R9-16-02-0001) [02-1602001 (0002/1302-T2-RY-16-02-0001) [D Argonaut Geotechnical Assessment o Rogow Milton 01/15/2017 $ 351,785.00) $ 267,946.86] 76%
02-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B Apache Road Drum Site o Benson Castellana [09/30/2016 $ 18,852.00 $ 13,056.75 69%
02-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o Benson Green 09/30/2016 $ 11,508.00 $38,111.04 70%
02-1603003 (0002/1302-T2-R9-16-03-0003) 02-1603003 (0002/1302-T2-R9-16-03-0003) A Mira Loma B17 Radium Dials Assessment o) Musante  |Castellana 09/30/2016 $ 30,000.00 $24,021.96 80%
02-1603004 (0002/1302-T2-R9-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) A 3M Wildland Fire Site o Benson Green 09/30/2016 $76,351.00 $ 45,884.90, 60%
02-1603005 (0002/1302-T2-R9-16-03-0005) 02-1603005 (0002/1302-T2-R9-16-03-0005) B Anderson Springs Road Site o aldon illanueva 09/30/2016 $ 38,831.00 $31,804.87, 82%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) A Lower Base Medical Waste o Reiner Myers 12/30/2016 $41,578.00 $27,995.42 67%
02-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o aldon Colomb 09/30/2016 $ 137,824.00 $ 55,919.46, 41%,
002-1604003 (0002/1302-T2-R9-16-04-0003) 02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o ise Bruce 09/30/2016 $39,452.00 $22,261.29, 56%
002-1605001 (0002/1302-T2-R9-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00 $ 33,355.63] 67%
02-1606001 (0002/1302-T2-R9-16-06-0001) [02-1606001 (0002/1302-T2-R8-16-06-0001) [D Fruitland Magnesium Fire Incident < Musante  |Green 12/30/2016 $ 429,890.00 $ 418,317 .43 7%
002-1607001 (0002/1302-T2-R9-16-07-0001) 02-1607001 (0002/1302-T2-R9-16-07-0001) [nitial El Centro Removal Assessment o Powell IColomb 09/30/2016 $ 23,087.00 $ 10,401.94,

002-1608001 (0002/1302-T2-R9-16-08-0001) 02-1608001 (0002/1302-T2-R9-16-08-0001) A Gualo Rai Pesticides & Chemicals o Rogow Myers 12/31/2016 $ 18,462.00 $ 10,369.59,

02-1608002 (0002/1302-T2-R9-16-08-0002) 02-1608002 (0002/1302-T2-R9-16-08-0002) B Julian Chemical Hoarder o aldon Colomb 03/18/2017 $ 103,016.00 $21,681.17,

02-1609001 (0002/1302-T2-R9-16-09-0001) 02-1609001 (0002/1302-T2-R9-16-09-0001) [nitial RLD Mercury Rel o Nattis Mehi Jr 03/18/2017 $ 142,290.00 $ 96,147.52,

02-1610001 (0002/1302-T2-R9-16-10-0001) 02-1610001 (0002/1302-T2-R9-16-10-0001) Spirit of Sacramento o Reiner Meht Jr 03/18/2017 $ 50,265.00 $330.63

tiand Mg Fire RA

03/18/2017

200,000

4,687.23]

03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion Cc Richman  |Lebednik  03/31/2015 $53,687.16 $ 53,687.16 100%
03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Qil Site o Rogow Tiballi 02/28/2017 $ 150,000.00 $ 85,587.24, 57%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $- 0%
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Solvent Recycling Facility Fire

03-1501001 (0003/1302-T3-R9-15-01-0001) [03-1501001 (0003/1302-T3-R9-15-01-0001 ASIG Sand Island Fuel Oil Spill < Zuroski Ambler 10/31/20186 $ 249,649.00 $ 244,798.25] 98%
03-1505001 (0003/1302-T3-R9-15-05-0001) [03-1505001 (0003/1302-T3-R9-15-05-0001) |C ICUC Rota Power Plant Oil Site o Rogow Tiballi 02/28/2017 $42,443.00 $36,211.37] 85%
003-1505002 (0003/1302-T3-R9-15-05-0002) 03-1505002 (0003/1302-T3-R9-15-05-0002) H Plains All-American Pipeline o Rogow Castellana [09/30/2016 $ 258,360.00 $211,404.52] 82%
03-1509001 (0003/1302-T3-R9-15-09-0001) 03-1509001 (0003/1302-T3-R8-15-09-0001) B Cc aldon Colomb 11/30/2015 $ 24,452.04 $ 24,452.04,

1607001 (0003/1302 -07-0001

ne (Grov

1/30/2016

04-1408001 (0004/1302-T4-R9-14-08-0001) 04-1408001 (0004/1302-T4-R9-14-08-0001) C Cont. Challenge Rad Training c Duncan Fortner 01/30/2015 $ 14,436.70 $ 14,436.70, 100%

04-1410001 (0004/1302-T4-R9-14-10-0001) 04-1410001 (0004/1302-T4-R9-14-10-0001) C MARRP Updates o) ise Castellana[09/30/2016 $ 58,681.00 $ 30,960.08, 53%

04-1503001 (0004/1302-T4-R9-15-03-0001) 04-1503001 (0004/1302-T4-R9-15-03-0001) B Data Management Awareness Training o Nattis Bruce 09/15/2016 $31,176.00 $ 28,356.30, 91%

04-1608001 (0004/1302-T4-R9-16-08-0001) [04-1608001 (0004/1302-T4-RB-16-08-0001) |nitial Mass Transit Response Coordination Works O Zuroski Mehl Jr 12/31/2016 $5,961.00 $ 5,547 68 93%
o 03/18/2017 $ 75,317.00 6.12

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | c Hanusiak [Fitzgerald |12/31/2014 $ 8,306.06 $ 8,306.06] 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak  [Milton 09/30/2016 $ 133,030.00 $ 97,085.88, 73%
06-1410002 (0006/1302-T6-R9-14-10-0002) 06-1410002 (0006/1302-T6-R9-14-10-0002) H E. Palo Aito-Green St. Phase I/l o Hanusiak _|Fitzgerald |09/30/2016 $ 77,300.00 $75,124.24 97%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) F City of Gardena TBA c Hanusiak _ |Colomb 09/30/2016 $51,160.82 $51,160.82 100%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA c Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases Cc Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96] 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) 06-1503001 (0006/1302-T6-R9-15-03-0001) E 826 4th Street, Eureka TBA c Hanusiak _[Ellis 09/30/2016 $82,627.75 $ 82,627.75 100%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-R9-15-06-0001) |F Sacramento-1224 D Street TBA < Hanusiak |[Fortner 12/30/20186 $67,196.00 $64,661.42 96%
06-1509001 (0006/1302-T6-R8-15-09-0001) 06-1509001 (0006/1302-T6-R9-15-09-0001) |G Oakland - 3525 Fruitvale Ave Phase c Hanusiak  |Grubb 09/30/2016 $ 11,884.38 $ 11,884.38] 100%
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06-1511001 (0006/1302-T6-R9-15-11-0001) 06-1511001 (0006/1302-T6-R9-15-11-0001) B Bay Rd 1508 Phase | TBA Cc Hanusiak illanueva |12/30/2016 $11,596.43 $ 11,596.43 100%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $ 26,145.52, 33%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) A Los Angeles-1554 W. 11th Place Phase o Hanusiak  |Colomb 03/18/2017 $64,134.00 $27,818.93 43%
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) B Fresno-S. EIm Ave 2316 o Hanusiak _|[Fortner 01/31/2017 $ 84,577.00 $ 55,046.67, 65%
06-1511005 (0006/1302-T6-R9-15-11-0005) |06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak  |Carrier 03/18/2017 $ 70,963.00 $23,840.31 34%
06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) A Oakland-1171 Ocean Ave Phase I/l TBA Cc Hanusiak _|[Fortner 06/30/2016 $7,772.73 $7,772.73 100%
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak  |Green 03/18/2017 $ 82,097.00 $ 13,343.44, 16%)|
06-1512003 (0006/1302-T6-R9-15-12-0003) [06-1512003 (0006/1302-T6-R9-15-12-0003) B Nevada City-16053 Old Downieville Hwy PI © Hanusiak  [Wethington [03/18/2017 $ 99,582.00 $91,458.40 92%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak _|Carrier 03/18/2017 $90,043.00 $ 14,434.13 16%)|
06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [nitial [TON-Egg Farm Phase /Il TBA o Hanusiak  |Wethington [03/18/2017 $ 65,489.00 $ 12,434.04, 19%)|
06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) B Essex-Goffs Rd 119246 Phase I/ll TBA o Hanusiak  |Castellana [03/18/2017 $ 124,204.00 $ 41,742.94, 34%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A allejo-Santa Clara St 505-555 Phase I/l o Hanusiak  Marshall 03/18/2017 $ 75,264.00 $21,989.34, 29%
06-1606003 (0006/1302-T6-R9-16-06-0003) 06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $76,587.00 $232.27 0%
06-1606002 (0006/1302-T6-R9-16-06-0002) 06-1606002 (0006/1302-T6-R9-16-06-0002) [nitial City of Los Angeles Phase I/ll TBA Site o Hanusiak 03/18/2017 $76,587.00 $224.99 0%
06-1606004 (0006/1302-T6-R9-16-06-0004) 06-1606004 (0006/1302-T6-R9-16-06-0004) [nitial Imperial Co. Phase I/l TBA Site 1 o Hanusiak 03/18/2017 $ 77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) A Imperial Co. Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $77,093.00 $224.99 0%
06-1606006 (0006/1302-T6-R9-16-06-0006) 06-1606006 (0006/1302-T6-R9-16-06-0006) [nitial City of Sacramento Phase I/ll TBA Site 1 o Hanusiak _|[Fortner 03/18/2017 $ 74,496.00 $2,377.60] 3%
06-1606007 (0006/1302-T6-R9-16-06-0007) 06-1606007 (0006/1302-T6-R9-16-06-0007) [nitial City of Sacramento Phase I/ll TBA Site 2 o Hanusiak 03/18/2017 $74,496.00 $211.84 0%
06-1607001 (0006/1302-T6-R9-16-07-0001) 106-1607001 (0006/1302-T6-R9-16-07-0001) [nitial San Diego Euclid Ave 704-740 Phase Il TB o Hanusiak _ Marshall 03/18/2017 $60,775.00 $ 17,423.23 29%
06-1608001 (0006/1302-T6-R9-16-08-0001) 06-1608001 (0006/1302-T6-R9-16-08-0001) [nitial San Pasqual-Armstrong Egg Farm Phase I/l |0 Hanusiak Wolfe 03/18/2017 $83,212.00 $ 16,440.27| 20%

06-1609001 (0006/1302-T6-R9-16-09-0001

i

06-1609001 (0006/1302-T6-R9-16-09-0001
.

Hanusiak
L

Fortner

09/30/2016
-

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness Cc Duncan Meht Jr 12/31/2014 $22,841.87 $22,841.87 100%
07-1501001 (0007/1302-T7-R8-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) |G Radiation Response Technical Support o ise Mehl Jr 12/31/2016 $ 131,255.00 $92,920.77, 1%
07-1501002 (0007/1302-T7-R9-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum c ise Myers 03/31/2015 $10,185.23 $ 10,185.23, 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support Cc aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

07-1601001 (0007/1302-T7-R9-16-01-0001

o e i : .

07-1601001 (0007/1302-T7-R9-16-01-0001

= 2

ICUPA Forum 2016

03/31/2016

i S

12/31/2016

$7,707.35

$ 646,285.00)

$ 629,852.87|

$7,707.35

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F

HAZOP Studies Training Course

03/18/2017

$49,981.00

$ 55,376.71

__$20,849.05

$ 55,376.71
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10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001E ICAA 112r RMP Inspectors' Training c esling Tiballi 07/12/2015 $20,308.60 $20,308.60, 100%
10-1502001 (0010/1302-T10-R9-15-02-0001 ]10-1502001 (0010/1302-T10-R9-15-02-0001 |F ICAA 112r Inspection Support © Wones Tiballi 02/28/2017 $218,232.00 $ 208,810.37| 96%
10-1505001 (0010/1302-T10-R9-15-05-0001)10-1505001 (0010/1302-T10-R9-15-05-0001D EO EPA/OSHA Collaborative Training o ones Pantoja 12/16/2016 §29,019.00 $ 23,467 .46 81%
10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001A FY16 CAA 112r Inspection Support o Jones Burckle 03/18/2017 $ 357,339.00 $ 150,510.64] 42%
10-1605001 (0010/1302-T10-R9-16-05-0001)10-1605001 (0010/1302-T10-R9-16-05-0001}A Ammonia Safety Days & PSM 3400 o Jones Pantoja 03/18/2017 $ 68,943.00 70 58%

11-1407001 (0011/1302-T11-R9-14-07-0001)11-1407001 (0011/1302-T11-R9-14-07-0001C [Tronox Grants/Eastern Region AUM Site c Nattis Grubb 09/18/2015 $ 137,150.28) $ 137,150.28] 100%
11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001)C Cove Wash Watershed Assessment c Nattis Grubb 09/18/2015 $ 265,951.28) $ 265,951.28] 100%
11-1510001 (0011/1302-T11-R9-15-10-0001)11-1510001 (0011/1302-T11-R9-15-10-0001}A [Tronox Grants/Eastern Region o Nattis Grubb 07/01/2016 $11,308.11 $9,349.19] 83%

11-1510002 (0011/1302-T11-R9-15-10-0002

.

12-1409001 (0012/1302-T12-R9-14-09-0001

11-1510002 (0011/1302-T11-R9-15-10-0002}

12-1409001 (0012/1302-T12-R9-14-09-0001

ICove Wash Watershed Assessment

[Tronox Data Management

Nattis

Nattis

Morgan

07/01/2016

09/18/2015

$27,818.42

$ 173,275.55

$ 25,819.25

$ 173,275.55)

12/ R9

B

NECR Alt. Housing Tech Support

b

16-1503001 (0016/1302-T16-R9-15-03-0001

15-1412001 (0015/1302-T15-R9-14-12-000115-1412001 (0015/1302-T15-R9-14-12-0001H | |
g

16-1503001 (0016/1302-T16-R9-15-03-0001}

Quivira Technical Support ©  [Ripperda  [Mitton  p2/01/2017 $596,905.00]  $530,407.74]  89%)

Del Amo Vapor Intrusion Investigation

09/30/2016

$ 20,848.00

16-1503002 (0016/1302-T16-R9-15-03-0002
i

[17-1507001 (0017/1302-T17-R9-15-07-0001)17-1507001 0017/1302-T17—R9-15—07—0001‘ osemite Slough Document Consuitation 7/31/2015 --

16-1503002 (0016/1302-T16-R9-15-03-0002]

Montrose Vapor Intrusion Investigation

09/30/2016

$ 20,848.00
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Z

jC»,

E

B

[20-1507002 (0020/1302-T20-R9-15-07-0002

]20-1507002 (0020/1302-T20-R9-15-07-0002]

Navajo Rad Homesite A ments

Nattis

Tiballi

12/30/2016

$ 437,516.00

$ 307,172.15)

70%

120-1609001 (0020/1302-T20-R9-16-09-0001

120-1609001 (0020/1302-T20-R9-16-09-0001]
. -

Central Agency Navajo Homesite Removals

Zuroski

Tiballi

03/17/2017

$ 137,804.00

$ 36,961.34

121-1508001 (0021/1302-T21-R9-15-08-0001)21-1508001 (0021/1302-T21-R9-15-08-0001)C Typhoon Soudelor Transformer Response Reiner Myers 01/31/2016 $ 331,671.00 $ 281,549.39) 85%
121-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001)B Typhoon Soudelor HHW Response Reiner Myers 11/15/2015 $21,192.78 $21,192.78, 100%
21-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)B Typhoon Soudelor HHW Support eden Myers 01/31/2016 $42,003.49 $42,003.49 100%
121-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001E Typhoon Soudelor Transformer TA Rogow Myers 01/31/2017 $ 65,790.00 $31,289.36 48%

121-1606001 (0021/1302-T21-R9-16-06-0001

e

21-1606001 (0021/1302-T21-R9-16-06-0001]

Initial

phoon Soudelor HHW Response TA

ise

Castellana

09/30/2016

01/31/2016

$15,315.00

$ 7,686.83]

100%

22-1510001 (0022/1302-T22-R9-15-10-0001]

Butte Fire Recovery Operations

$243,296.14

$243,296.14

22-1510002 (0022/1302-T22-R9-15-10-0002]

alley Fire ER - HHW Support

Nattis

Meh! Jr

01/31/2016

12/31/2018 $ 294,488.00 $ 263,942 36|
i AL e igalitd sscsiack ool

Sl

$ 675,954.71

$ 675,954.71
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R8-14-07-0001

02-1407002 (0002/1302-T2-R9-14-07-0002)

002-1407003 (0002/1302-T2-R9-14-07-0003)

August was final invoice (charges to
ffinalize report on 7/30/16). AOC will be
prepared following invoice submission.

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R9-14-10-0002

02-1410003 (0002/1302-T2-R9-14-10-0003)

loseout in process. AOC form will be
ubmitted following September final
nvoice.

02-1411001 (0002/1302-T2-R9-14-11-0001)

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
emendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001)

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1510001 (0002/1302-T2-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

ED_001052_00000812-00008



02-1511001 (0002/1302-T2-RS-15-11-0001)

Closeout will be conducted and AOC
orm submitted following submission of
inal invoice and reconciliation of costs.

02-1601001 (0002/1302-T2-R9-16-01-0001)

02-1601002 (0002/1302-T2-R9-16-01-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1602001 (0002/1302-T2-R9-16-02-0001

02-1603001 (0002/1302-T2-R9-16-03-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603002 (0002/1302-T2-R9-16-03-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

02-1603003 (0002/1302-T2-R9-16-03-0003)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603004 (0002/1302-T2-R9-16-03-0004)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1603005 (0002/1302-T2-R9-16-03-0005)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

02-1604001 (0002/1302-T2-R9-16-04-0001)

02-1604002 (0002/1302-T2-R9-16-04-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1604003 (0002/1302-T2-R9-16-04-0003)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1605001 (0002/1302-T2-R9-16-05-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
of final invoice and reconciliation of costs.

02-1606001 (0002/1302-T2-R9-16-06-0001

002-1607001 (0002/1302-T2-R9-16-07-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

02-1608001 (0002/1302-T2-R9-16-08-0001

02-1609001 (0002/1302-T2-R9-16-09-0001

)
)
02-1608002 (0002/1302-T2-R9-16-08-0002)
)
)

02-1610001 (0002/1302-T2-R9-16-10-0001

03-1408001 (0003/1302-T3-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002)

03-1411001 (0003/1302-T3-R9-14-11-0001)
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03-1501001 (0003/1302-T3-R9-15-01-0001)

PoP expires at end of this month. Report
and closeout will be finished up.

03-1505001 (0003/1302-T3-R9-15-05-0001)

003-1505002 (0003/1302-T3-R9-15-05-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

03-1509001 (0003/1302-T3-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

160

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

04-1503001 (0004/1302-T4-R9-15-03-0001)

Expired. AOC form will be submitted to
I0SC for signature week of 10/24/16

04-1608001 (0004/1302-T4-R9-16-08-0001)

06-1409001 (0006/1302-T6-R9-14-09-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

06-1410002 (0006/1302-T6-R9-14-10-0002)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

06-1412001 (0006/1302-T6-R9-14-12-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1503001 (0006/1302-T6-R9-15-03-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1506001 (0006/1302-T6-R9-15-06-0001)

06-1509001 (0006/1302-T6-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed
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06-1511001 (0006/1302-T6-R9-15-11-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

06-1511002 (0006/1302-T6-R9-15-11-0002

06-1511004 (0006/1302-T6-R9-15-11-0004

)
)
06-1511003 (0006/1302-T6-R9-15-11-0003)
)
)

06-1511005 (0006/1302-T6-R9-15-11-0005

06-1512001 (0006/1302-T6-R9-15-12-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1512002 (0006/1302-T6-R9-15-12-0002

06-1512003 (0006/1302-T6-R9-15-12-0003

06-1601001 (0006/1302-T6-R9-16-01-0001

06-1605001 (0006/1302-T2-R9-16-05-0001

06-1605002 (0006/1302-T6-R9-16-05-0002

06-1606001 (0006/1302-T6-R9-16-06-0001

06-1606002 (0006/1302-T6-R9-16-06-0002

06-1606004 (0006/1302-T6-R9-16-06-0004

06-1606005 (0006/1302-T6-R9-16-06-0005

106-1606006 (0006/1302-T6-R9-16-06-0006

006-1606007 (0006/1302-T6-R9-16-06-0007

06-1607001 (0006/1302-T6-R9-16-07-0001

)
)
)
)
)
)
)
06-1606003 (0006/1302-T6-R9-16-06-0003)
)
)
)
)
)
)
)

06-1608001 (0006/1302-T6-R9-16-08-0001

06-1609001 (0006/1302-T6-R9-16-09-0001
EE =

S i

07-1406001 (0007/1302-T7-R9-14-06-0001)

Expired. Closeout will be conducted and

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

IAOC form submitted following submission
jof final invoice and reconciliation of costs.

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R9-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lemendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

07-1601001 (0007/1302-T7-R9-16-01-0001

. o . 2

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Closed

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment
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Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
10-1503001 (0010/1302-T10-R9-15-03-0001 jamendment Closed
10-1502001 (0010/1302-T10-R9-15-02-0001
10-1505001 (0010/1302-T10-R8-15-05-0001
10-1602001 (0010/1302-T10-R9-16-02-0001
10-1605001 (0010/1302-T10-R9-16-05-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
11-1407001 (0011/1302-T11-R9-14-07-0001 jamendment Closed

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
11-1503001 (0011/1302-T11-R9-15-03-0001 Jamendment Closed
Expired. AOT form will be submitted to
11-1510001 (0011/1302-T11-R9-15-10-0001)OSC for signature week of 10/24/16
Expired. AOC form will be submitted to
11-1510002 (0011/1302-T11-R9-15-10-0002)0SC for signature week of 10/24/16

.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
12-1409001 (0012/1302-T12-R9-14-09-0001 Jamendment Closed

12

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

Expired. Closeout will be conducted and
AQOC form submitted following submission
16-1503001 (0016/1302-T16-R9-15-03-0001 Jof final invoice and reconciliation of costs.

Expired. Closeout will be conducted and

AQC form submitted following submission
16-1503002 (0016/1302-T16-R9-15-03-0002 Jof final invoice and reconciliation of costs.
L

B

b

Received closeout amendment from EPA
17-1507001 (0017/1302-T17-R9-15-07-0001)}(no work performed).
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20-1507001 (0020/1302-T20-R8-15-07-0001
20-1507002 (0020/1302-T20-R9-15-07-0002
13 -0

Pop expired. Closeout will be conduted
21-1508001 (0021/1302-T21-R9-15-08-0001)and AOC form submitted.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1509001 (0021/1302-T21-R9-15-09-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed
21-1603001 (0021/1302-T21-R9-16-03-0001

Expired. Closeout will be conducted and
IAOC form submitted following submission
21-1606001 (0021/1302-T21-R9-16-06-0001 Jof final invoice and reconciliation of costs
e T 2 : R

o

Received Revised Closeout Amendment

from EPA. Ceiling was reduced by
22-1510001 (0022/1302-T22-R9-15-10-0001 Jcloseout amendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
22-1510002 (0022/1302-T22-R9-15-10-0002 }amendment Closed

£3-1512001 (0023/1302-T23-R9-15-120001§y | |

- .
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291609001 (0029/1302-T29-R9-16-09-0001) | |

T = o =
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